COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/11/2010

ESTIMATE SUMMARY 13:09:09
CONTID: C17303 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 17303-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.0 DAYS TIME ALLOW: 11/19/2010 FIXED COMPLETION DA
I-70 EDWARDS INTERCHANGE UPGRA PERCENT TIME:  33.33 ORIG TIME ALLOW: 11/19/2010 FIXED COMPLETION DA1
PROJECT NO: ES3 0702-297
I-70 EDWARDS INTERCHANGE UPGRA
NAME OF ROAD: 070G
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/25/2010 DATE TIME STARTED 02/26/2010
1601 W. Belleview Ave. DATE LET 01/14/2010 DATE WORK BEGAN 03/15/2010
DATE AWARDED 01/25/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/24/2010 DATE ACCEPTED
Littleton CcO 80120 303-795-2582 DATE NOTICE TO PROCEED  02/26/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,129,486.07  PARTICIPATING $ 1,329,755.38 $ 765,705.93
AWARD PROJECT AMT: $  6,422,888.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 18.65% TOTAL EARNINGS 1,329,755.38 765,705.93
FUNDS AVAILABLE: $ 5799,730.69 STOCKPILED MATERIALS 88,304.73 48,591.02
GROSS EARNINGS 1,418,060.11 814,296.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -32,392.66 -19,221.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,385,667.45 795,075.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,385,667.45 795,075.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 795,075.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00001

0010 202-00001

0015 202-00001

0020 202-00019

0025 202-00026

0030 202-00033

0035 202-00035

0040 202-00090

0045 202-00155

0050 202-00190

0055 202-00203

C17303
17303-BID
ES3 0702-297

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF STRUCTURE (IRRIGATION)

REMOVAL OF INLET

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF WALL

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF CURB AND GUTTER
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11.350
ACRE
1,000.00000
6.000
EACH
825.00000
1.000
EACH
575.00000
4.000
EACH
400.00000
407.000
SY
7.00000
12.000
EACH
1,210.00000
1,197.000
LF
13.00000
21.000
EACH
6.00000
240.000
LF
12.00000
263.000
SY
8.00000
2,457.000
LF

5.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

9.000
1.000
10.000

0.000
2.000
2.000

0.000
0.000
0.000

2.000
1.000
3.000

0.000
220.000
220.000

1.000
1.000
2.000

0.000
424.000
424.000

0.000
6.000
6.000

0.000
81.000
81.000

263.000
0.000
263.000

1,183.000
150.000
1,333.000

Page 2

ESTIMATE RUN 06/11/2010

AMOUNT
THIS
PERIOD

1,000.00
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0.00

400.00
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5,512.00

36.00

972.00

750.00

13:09:09

CUMULATIVE
AMOUNT

10,000.00

1,650.00

0.00

1,200.00

1,540.00

2,420.00

5,512.00

36.00

972.00

2,104.00

6,665.00



CONTID: C17303 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 392.000 0.000
SY 292.000 2,628.00
9.00000 292.000 2,628.00
0065 202-00220 *REMOVAL OF ASPHALT MAT 36,193.000 1,321.000
SY 432.000 864.00
2.00000 1,753.000 3,506.00
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 3,335.300 1,575.000
SF 0.000 0.00
3.00000 1,575.000 4,725.00
0075 202-00700 *REMOVAL OF LIGHT STANDARD 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0080 202-00810 *REMOVAL OF GROUND SIGN 21.000 2.000
EACH 0.000 0.00
52.00000 2.000 104.00
0085 202-00821 *REMOVAL OF SIGN PANEL 10.000 1.000
EACH 0.000 0.00
28.00000 1.000 28.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
9,000.00000 0.000 0.00
0095 202-01000 REMOVAL OF FENCE 682.000 340.000
LF 169.000 845.00
5.00000 509.000 2,545.00
0100 202-01000 REMOVAL OF FENCE (SPECIAL) 182.000 182.000
LF 0.000 0.00
11.00000 182.000 2,002.00
0105 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,575.500 148.000
LF 0.000 0.00
3.00000 148.000 444.00
0110 202-01140 REMOVAL OF GUARDRAIL TYPE 4 484.000 241.000
LF 0.000 0.00
5.00000 241.000 1,205.00



CONTID: C17303 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04001 PLUG CULVERT 10.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0120 202-04002 CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0125 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,955.000 12,100.000
CY 2,500.000 32,500.00
13.00000 14,600.000 189,800.00
0130 203-01500 BLADING 65.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0135 203-01510 BACKHOE 99.500 10.000
HOUR 12.000 1,440.00
120.00000 22.000 2,640.00
0140 203-01550 DOZING 65.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0145 203-01592 FRONT END LOADER (SPECIAL) 68.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0150 203-01594 COMBINATION LOADER 65.000 0.000
HOUR 16.000 1,200.00
75.00000 16.000 1,200.00
0155 203-01597 POTHOLING 100.000 8.000
HOUR 22.000 3,300.00
150.00000 30.000 4,500.00
0160 206-00000 STRUCTURE EXCAVATION 5,000.000 940.000
cY 3,697.000 29,576.00
8.00000 4,637.000 37,096.00
0165 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6,000.000 5.000
CY 3,668.200 80,700.40
22.00000 3,673.200 80,810.40
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,861.000 0.000
CY 2,080.000 12,480.00
6.00000 2,080.000 12,480.00
0175 206-01781 SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
28,000.00000 0.000 0.00
0180 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
22,000.00000 0.000 0.00
0185 207-00205 TOPSOIL 3,945.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0190 207-00305 WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0195 208-00002 EROSION LOG (12 INCH) 4,120.000 134.000
LF 140.000 700.00
5.00000 274.000 1,370.00
0195 MATERIAL ALLOWANCE EROSION LOG (12 INCH) 3,986.000
LF -140.000 -359.80
2.57000 3,846.000 9,884.22
0200 208-00020 SILT FENCE 1,833.000 834.000
LF 0.000 0.00
2.00000 834.000 1,668.00
0205 208-00040 CHECK DAM 18.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0210 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 1.000 530.00
530.00000 3.000 1,590.00
0215 208-00050 STORM DRAIN INLET PROTECTION 101.000 8.000
EACH 7.000 420.00
60.00000 15.000 900.00
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PCN: 17303-BID ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 208-00070  STABILIZED CONSTRUCTION ENTRANCE 6.000 3.000
EACH 2.000 3,200.00
1,600.00000 5.000 8,000.00
0225 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 60.000 0.000
HOUR 0.000 0.00
27.00000 0.000 0.00
0230 208-00206  EROSION CONTROL SUPERVISOR 146.000 30.000
DAY 21.000 3,150.00
150.00000 51.000 7,650.00
0235 208-00300  TEMPORARY BERMS 1,500.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0240 210-00065  *RESET MONUMENT (TYPE 3A) 2.000 0.000
EACH 1.000 740.00
740.00000 1.000 740.00
0245 210-00090  *RESET DELINEATOR 5.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0250 210-00750  *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0255 210-00810  *RESET GROUND SIGN 27.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0260 210-00810  *RESET GROUND SIGN (SPECIAL - BERRY CREEK SIGN) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0265 210-00815  *RESET SIGN PANEL 17.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0270 210-01000  RESET FENCE 22.000 0.000
LF 0.000 0.00

38.00000 0.000 0.00
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 210-01130 RESET GUARDRAIL TYPE 3 26.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0280 210-04010 ADJUST MANHOLE 8.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0285 210-04016 MODIFY MANHOLE (SPECIAL) 1.000 0.750
EACH 0.000 0.00
5,200.00000 0.750 3,900.00
0290 210-04020 MODIFY INLET (SPECIAL) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0295 212-00006 SEEDING (NATIVE) 17.000 0.000
ACRE 0.000 0.00
630.00000 0.000 0.00
0300 212-00028 SEEDING (WETLANDS) 0.150 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0305 213-00004 MULCHING (WEED FREE STRAW) 17.000 0.000
ACRE 0.000 0.00
575.00000 0.000 0.00
0310 214-00310 DECIDUOUS SHRUB (1 GALLON CONTAINER) 136.000 0.000
EACH 0.000 0.00
11.50000 0.000 0.00
0315 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 50.000 0.000
EACH 0.000 0.00
20.50000 0.000 0.00
0320 214-00901 PERENNIALS (TUBELING) 1,000.000 0.000
EACH 0.000 0.00
5.75000 0.000 0.00
0325 214-01010 BRUSH LAYER CUTTING 600.000 0.000
EACH 0.000 0.00
3.50000 0.000 0.00
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 215-00000 TRANSPLANT SHRUB 30.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0335 215-00060 *TRANSPLANT TREE (3 TO 6 INCH) 34.000 31.000
EACH 0.000 0.00
690.00000 31.000 21,390.00
0340 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0345 216-00030 SOIL RETENTION BLANKET (SPECIAL) 5,729.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0350 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 5,727.000 0.000
53% 0.000 0.00
2.00000 0.000 0.00
0355 304-06000 AGGREGATE BASE COURSE (CLASS 6) 9,607.000 0.000
TON 0.000 0.00
22.50000 0.000 0.00
0360 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 4,304.000 0.000
TON 0.000 0.00
74.50000 0.000 0.00
0365 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 272.000 0.000
TON 0.000 0.00
900.00000 0.000 0.00
0370 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,265.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0375 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 10,420.000 0.000
SY 0.000 0.00
61.00000 0.000 0.00
0380 412-00951 *CONCRETE PAVEMENT (9-1/2 INCH) (SPECIAL) 1,069.000 0.000
53% 0.000 0.00
90.00000 0.000 0.00
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 412-00952 *CONCRETE PAVEMENT (9 1/2 INCH) (FAST TRACK) 1,258.000 0.000
53% 0.000 0.00
96.00000 0.000 0.00
0390 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 1,751.600 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0395 504-04410 *BLOCK FACING 6,368.000 0.000
SF 4,005.000 68,085.00
17.00000 4,005.000 68,085.00
0400 506-00010 RIPRAP (SPECIAL) 447.000 0.000
CcY 56.700 4,252.50
75.00000 56.700 4,252.50
0405 506-00212 RIPRAP (12 INCH) 56.000 0.000
cY 0.000 0.00
112.00000 0.000 0.00
0410 506-00218 RIPRAP (18 INCH) 525.000 0.000
cY 0.000 0.00
102.00000 0.000 0.00
0415 506-00243 RIPRAP (42 INCH) (SPECIAL) 97.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
0420 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cY 0.000 0.00
370.00000 0.000 0.00
0425 514-00000 PIPE RAILING 91.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0430 514-00200 PEDESTRIAN RAILING (STEEL) 779.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0435 601-01000 CONCRETE CLASS B 60.530 0.000
CY 16.730 5,520.90
330.00000 16.730 5,520.90
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 601-03000 CONCRETE CLASS D 37.000 0.000
cy 0.000 0.00
715.00000 0.000 0.00
0445 601-03030 CONCRETE CLASS D (BOX CULVERT) 58.000 58.000
cy 0.000 0.00
560.00000 58.000 32,480.00
0450 601-03050 *CONCRETE CLASS D (WALL) 536.000 0.000
cy 2.600 1,508.00
580.00000 2.600 1,508.00
0455  601-40300 STRUCTURAL CONCRETE COATING 1,135.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0460 602-00000 *REINFORCING STEEL 16,225.000 3,960.000
LB 708.000 566.40
0.80000 4,668.000 3,734.40
0465 602-00020 *REINFORCING STEEL (EPOXY COATED) 48,915.000 0.000
LB 109.000 87.20
0.80000 109.000 87.20
0470 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,491.000 0.000
LF 305.000 17,080.00
56.00000 305.000 17,080.00
0470 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEPIPE 300.000
LF -300.000 -3,351.00
11.17000 0.000 0.00
0470 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEPIPE 0.000
LF 647.500 7,232.57
11.17000 647.500 7,232.58
0475 603-01240 24 INCH REINFORCED CONCRETE PIPE 511.000 16.000
LF 15.000 975.00
65.00000 31.000 2,015.00
0475 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEPIPE 29.000
LF -15.000 -249.90
16.66000 14.000 233.24
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PROJECT: ES3 0702-297 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEPIPE 0.000
LF 15.000 249.90
16.66000 15.000 249.90
0480 603-01300 30 INCH REINFORCED CONCRETE PIPE 109.000 0.000
LF 14.000 1,050.00
75.00000 14.000 1,050.00
0480 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETEPIPE 8.000
LF -8.000 -199.20
24.90000 0.000 0.00
0480 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETEPIPE 0.000
LF 104.000 2,589.60
24.90000 104.000 2,589.60
0485 603-01840 84 INCH REINFORCED CONCRETE PIPE 54.000 0.000
LF 0.000 0.00
525.00000 0.000 0.00
0485 MATERIAL ALLOWANCE 84 INCH REINFORCED CONCRETEPIPE 0.000
LF 54.000 15,384.60
284.90000 54.000 15,384.60
0490 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 110.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0495 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 1.000 450.00
450.00000 1.000 450.00
0495 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEEND 1.000
SECTION
EACH -1.000 -341.00
341.00000 0.000 0.00
0495 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
341.00000 0.000 0.00
0500 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 1.000
EACH 0.000 0.00
490.00000 1.000 490.00
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PROJECT: ES3 0702-297 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
380.00000 0.000 0.00
0505 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0505 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETEEND 1.000
SECTION
EACH 0.000 0.00
465.00000 1.000 465.00
0510 603-10120 12 INCH CORRUGATED STEEL PIPE 5.000 0.000
LF 5.000 310.00
62.00000 5.000 310.00
0515 603-50008 8 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0520 603-50008 8 INCH PLASTIC PIPE SEWER (PVC) 129.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0520 MATERIAL ALLOWANCE 8 INCH PLASTIC PIPE SEWER (P VC) 129.000
LF 0.000 0.00
3.75000 129.000 483.75
0525 603-50010 10 INCH PLASTIC PIPE SEWER (PVC) 242.000 0.000
LF 0.000 0.00
76.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 10 INCH PLASTIC PIPE SEWER ( PVC) 238.000
LF 0.000 0.00
5.85000 238.000 1,392.30
0530 603-50012 12 INCH PLASTIC PIPE SEWER (PVC) 824.000 0.000
LF 424.000 33,920.00
80.00000 424.000 33,920.00
0530 MATERIAL ALLOWANCE 12 INCH PLASTIC PIPE SEWER ( PVC) 824.000
LF -424.000 -3,582.80
8.45000 400.000 3,380.00
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 603-80790 12X8 FOOT CONCRETE ARCH CULVERT (PRECAST) 83.000 0.000
LF 83.000 130,725.00
1,575.00000 83.000 130,725.00
0540 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0540 MATERIAL ALLOWANCE INLET TYPE C (5 FOOT) 1.000
EACH 0.000 0.00
885.00000 1.000 885.00
0540 MATERIAL ALLOWANCE INLET TYPE C (5 FOOT) 0.000
EACH 0.000 0.00
885.00000 0.000 0.00
0545 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.800 2,000.00
2,500.00000 0.800 2,000.00
0545 MATERIAL ALLOWANCE INLET TYPE D (5 FOOT) 0.000
EACH 0.200 298.00
1,490.00000 0.200 298.00
0550 604-16005 INLET TYPE 16 (5 FOOT) 2.000 0.000
EACH 0.500 1,000.00
2,000.00000 0.500 1,000.00
0550 MATERIAL ALLOWANCE INLET TYPE 16 (5 FOOT) 0.000
EACH 1.000 1,240.00
1,240.00000 1.000 1,240.00
0550 MATERIAL ALLOWANCE INLET TYPE 16 (5 FOOT) 0.000
EACH 0.500 620.00
1,240.00000 0.500 620.00
0555 604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 2.000 0.000
EACH 1.000 3,600.00
3,600.00000 1.000 3,600.00
0555 MATERIAL ALLOWANCE INLET TYPE 16 (DOUBLE) (5 FO OT) 0.000
EACH 1.000 2,425.00
2,425.00000 1.000 2,425.00
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0555 MATERIAL ALLOWANCE INLET TYPE 16 (DOUBLE) (5 FO  OT) 0.000
EACH 0.000 0.00
2,425.00000 0.000 0.00
0560 604-19000 INLET SPECIAL 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0565 604-19105 INLET TYPE R L 5 (5 FOOT) 15.000 0.000
EACH 1.500 4,200.00
2,800.00000 1.500 4,200.00
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 2.000
EACH -1.500 -2,872.50
1,915.00000 0.500 957.50
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000
EACH 1.000 1,915.00
1,915.00000 1.000 1,915.00
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
0570 604-19110 INLET TYPER L5 (10 FOOT) 8.000 0.000
EACH 0.000 0.00
3,950.00000 0.000 0.00
0570 MATERIAL ALLOWANCE INLET TYPE R L 5 (10 FOOT) 1.000
EACH 0.000 0.00
2,695.00000 1.000 2,695.00
0570 MATERIAL ALLOWANCE INLET TYPE R L 5 (10 FOOT) 0.000
EACH 0.000 0.00
2,695.00000 0.000 0.00
0570 MATERIAL ALLOWANCE INLET TYPE R L5 10' SLABONL Y 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
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0575 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0575 MATERIAL ALLOWANCE INLET TYPE R L 10 (5 FOOT) 0.000
EACH 0.000 0.00
3,245.00000 0.000 0.00
0580 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0580 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT) 0.000
EACH 1.000 849.00
849.00000 1.000 849.00
0585 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 1.000
EACH 0.000 0.00
1,256.00000 1.000 1,256.00
0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 0.000
EACH 2.000 2,512.00
1,256.00000 2.000 2,512.00
0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 0.000
EACH 0.000 0.00
1,256.00000 0.000 0.00
0590 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0590 MATERIAL ALLOWANCE MANHOLE SLAB BASE (15 FOOT) 1.000
EACH 0.000 0.00
1,277.00000 1.000 1,277.00
0595 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
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0595 MATERIAL ALLOWANCE MANHOLE T3 0.000
EACH 0.000 0.00
6,358.00000 0.000 0.00
0600 604-31025 MANHOLE BOX BASE (25 FOOT) 1.000 0.750
EACH 0.250 3,250.00
13,000.00000 1.000 13,000.00
0605 604-39010 MANHOLE SPECIAL (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0605 MATERIAL ALLOWANCE MANHOLE SPECIAL (10 FOOT) 1.000
EACH 0.000 0.00
1,125.00000 1.000 1,125.00
0605 MATERIAL ALLOWANCE MANHOLE SPECIAL (10 FOOT) 0.000
EACH 1.000 1,125.00
1,125.00000 1.000 1,125.00
0610 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 3.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0615 604-39015 MANHOLE SPECIAL (15 FOOT) 2.000 0.000
EACH 0.500 1,350.00
2,700.00000 0.500 1,350.00
0615 MATERIAL ALLOWANCE MANHOLE SPECIAL (15 FOOT) 0.000
EACH 1.500 2,133.00
1,422.00000 1.500 2,133.00
0620 604-39020 MANHOLE SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0625 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 724.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0630 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
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0635 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0640 606-02005 END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0645 606-10700 *BRIDGE RAIL TYPE 7 681.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0650 607-00005 END POST 8.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0655 607-00010 CORNER AND LINE BRACE POST 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0660 607-11350 FENCE DEER 1,750.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0660 MATERIAL ALLOWANCE MATERIALS FOR DEER FENCE; POSTS AND 0.000
WIRE
LF 1,750.000 6,755.00
3.86000 1,750.000 6,755.00
0665 607-11525 FENCE (PLASTIC) 2,251.500 395.000
LF 300.000 1,200.00
4.00000 695.000 2,780.00
0670 608-00006 *CONCRETE SIDEWALK (6 INCH) 3,053.000 0.000
3% 0.000 0.00
48.00000 0.000 0.00
0675 608-00010 *CONCRETE CURB RAMP 254.000 0.000
SY 0.000 0.00
95.00000 0.000 0.00
0680 608-00012 *CURB RAMP (SPECIAL) 116.000 0.000
53% 0.000 0.00
112.00000 0.000 0.00
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0685 609-20010 *CURB TYPE 2 (SECTION B) 894.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0690 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,663.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0695 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,681.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0700 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) (SPECIAL ) 1,165.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0705 609-24000 *GUTTER TYPE 2 (SPECIAL) 295.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0710 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (4 INCH) 7,904.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0715 610-00051 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 22.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0720 612-00001 *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0725 612-00021 *DELINEATOR (TYPE I) (BARRIER) 3.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0730 613-00100 *1 INCH ELECTRICAL CONDUIT 1,752.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0730 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000
LF 587.000 305.24
0.52000 587.000 305.24
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0735 613-00200 *2 INCH ELECTRICAL CONDUIT 11,718.000 0.000
LF 200.000 2,200.00
11.00000 200.000 2,200.00
0735 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 0.000
LF 4,300.000 2,580.00
0.60000 4,300.000 2,580.00
0740 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 570.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0745 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,080.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0750 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,520.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0755 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,520.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0760 613-10000 *WIRING 1.460 0.000
LS 0.000 0.00
37,000.00000 0.000 0.00
0760 MATERIAL ALLOWANCE PULL BOXES 0.000
LS 1.000 4,396.98
4,396.98000 1.000 4,396.98
0765 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 23.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0765 MATERIAL ALLOWANCE (LED) STEP LIGHTS 0.000
EACH 0.000 0.00
561.33000 0.000 0.00
0770 613-34180 *LIGHT STANDARD METAL (18 FOOT) 19.000 0.000
EACH 0.000 0.00

2,400.00000 0.000 0.00
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0770 MATERIAL ALLOWANCE 18 FOOT LIGHTPOLES 0.000
EACH 0.000 0.00
1,532.45000 0.000 0.00
0775 613-34400 *LIGHT STANDARD METAL (40 FOOT) 13.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0775 MATERIAL ALLOWANCE 40 FOOT LIGHTPOLES 0.000
EACH 0.000 0.00
1,038.46000 0.000 0.00
0780  613-40000 *CONCRETE FOUNDATION PAD 32.000 0.000
EACH 0.000 0.00
1,080.00000 0.000 0.00
0780 MATERIAL ALLOWANCE PRECAST CONCRETE FOUNDATIORADS 0.000
EACH 0.000 0.00
615.00000 0.000 0.00
0780 MATERIAL ALLOWANCE REINFORCING STEEL FOR BASES 0.000
EACH 0.000 0.00
78.93000 0.000 0.00
0785 613-50100 *LIGHTING CONTROL CENTER CABINET 1.000 1.000
EACH 0.000 0.00
9,400.00000 1.000 9,400.00
0790 613-50100 *LIGHTING CONTROL CENTER PEDESTAL 1.000 1.000
EACH 0.000 0.00
3,275.00000 1.000 3,275.00
0795 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 19.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0795 MATERIAL ALLOWANCE 150W MISC ITEMS 0.000
EACH 19.000 4,900.10
257.90000 19.000 4,900.10
0800 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TYPE A 11.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
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0800 MATERIAL ALLOWANCE 250W COBRAHEAD AND PHOTOCGQROL 0.000
EACH 11.000 1,540.11
140.01000 11.000 1,540.11
0805 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TYPE AA 4.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0805 MATERIAL ALLOWANCE 25W COBRAHEAD FIXTURE 0.000
EACH 4.000 496.12
124.03000 4.000 496.12
0810 614-00011 *SIGN PANEL (CLASS 1) 38.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0815 614-00012 *SIGN PANEL (CLASS II) 862.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0820 614-00013 *SIGN PANEL (CLASS I1lI) 565.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0825 614-00040 *SIGN POST (SPECIAL) 44.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0830 614-00612 *STEEL SIGN POST (W 6X12) 111.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0835 614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0840 614-00818 *STEEL SIGN POST (W 8X18) 87.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0845 614-01026 *STEEL SIGN POST (W 10X26) 59.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
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0850 614-01583 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (PO ST & 85.000 0.000
SLIPBASE
EACH 0.000 0.00
420.00000 0.000 0.00
0855 614-03001 *CONCRETE FOOTING (TYPE 1) 8.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0860 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0865 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
2,075.00000 0.000 0.00
0870 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
2,520.00000 0.000 0.00
0875 619-06120 12 INCH DUCTILE IRON PIPE 700.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0875 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE AN D MISC 0.000
LF 0.000 0.00
32.41000 0.000 0.00
0880 619-75096 12 INCH GATE VALVE 3.000 0.000
EACH 0.000 0.00
2,040.00000 0.000 0.00
0880 MATERIAL ALLOWANCE 12 INCH GATE VALVE 3.000
EACH 0.000 0.00
1,574.50000 3.000 4,723.50
0880 MATERIAL ALLOWANCE VALVE BOX KIT 0.000
EACH 0.000 0.00
126.29000 0.000 0.00
0885 621-00425 DETOUR 1.000 0.200
LS 0.000 0.00
60,000.00000 0.200 12,000.00
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0890 625-00000 *CONSTRUCTION SURVEYING 1.100 0.313
LS 0.083 5,395.00
65,000.00000 0.396 25,740.00
0895 625-00015 *SETTLEMENT INSTRUMENTATION 1.000 0.100
LS 0.100 1,500.00
15,000.00000 0.200 3,000.00
0900 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 125,000.00
500,000.00000 0.500 250,000.00
0905 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 7,500.00
50,000.00000 0.400 20,000.00
0910 627-00001 *PAVEMENT MARKING PAINT 125.000 28.090
GAL 0.000 0.00
60.00000 28.090 1,685.40
0915 627-00005 *EPOXY PAVEMENT MARKING 18.000 0.000
GAL 0.000 0.00
170.00000 0.000 0.00
0920 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE 1) 1,072.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0925 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,598.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0930 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE Ill) 1,880.000 0.000
SF 0.000 0.00
10.80000 0.000 0.00
0935 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBD 136.000 0.000
(TYPE 1ll) Sk 0.000 0.00
16.00000 0.000 0.00
0940 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 350.000 0.000
SF 0.000 0.00

10.80000 0.000 0.00
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0945 630-00000 *FLAGGING 7,410.000 553.500
HOUR 779.000 15,813.70
20.30000 1,332.500 27,049.75
0950 630-00007 *TRAFFIC CONTROL INSPECTION 82.000 10.000
DAY 10.000 4,000.00
400.00000 20.000 8,000.00
0955 630-00012 *TRAFFIC CONTROL MANAGEMENT 161.000 28.000
DAY 21.000 14,700.00
700.00000 49.000 34,300.00
0960 630-80002 *FLASHING BEACON (SOLAR) 10.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0965 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 10.000 2.000
EACH 0.000 0.00
115.00000 2.000 230.00
0970 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0975 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 14.500
EACH 2.000 22.00
11.00000 16.500 181.50
0980 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0985 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 759.250 229.500
SF 0.000 0.00
6.00000 229.500 1,377.00
0990 630-80350 *VERTICAL PANEL 100.000 3.000
EACH 14.000 126.00
9.00000 17.000 153.00
0995 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
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1000 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 0.000
TYPE
) EACH 0.000 0.00
575.00000 0.000 0.00
1005 630-80360 *DRUM CHANNELIZING DEVICE 264.000 62.000
EACH 0.000 0.00
6.00000 62.000 372.00
1010 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 50.000 12.500
EACH 0.000 0.00
9.00000 12.500 112.50
1015 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 175.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
1020 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 660.000
LF 432.000 5,184.00
12.00000 1,092.000 13,104.00
1025 630-80380 *TRAFFIC CONE 500.000 162.500
EACH 50.000 100.00
2.00000 212.500 425.00
1030 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 5.000 0.000
(TEMPORARY)
EACH 2.000 1,200.00
600.00000 2.000 1,200.00
1035 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 0.000
DAY 0.000 0.00
450.00000 0.000 0.00
1040 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 0.500
EACH 0.000 0.00
12,500.00000 0.500 6,250.00
1045 700-70010 F/A MINOR CONTRACT REVISIONS 190,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70011 F/A PARTNERING 5,000.000 2,500.000
FA 0.000 0.00
1.00000 2,500.000 2,500.00
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1055 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 34,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70014 F/A INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70034 F/A PAVEMENT HEATERS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 506-01020 GEOGRID REINFORCEMENT 3,742.200 0.000
SY 591.000 3,546.00
6.00000 591.000 3,546.00
1125 206-01010 BED COURSE MATERIAL 3" - 6" ROCK USED TO STABIL IZE THE 228.680 0.000
CONSPAN CULVERT SUBGRADE
TON 228.680 9,147.20
40.00000 228.680 9,147.20
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PCN: 17303-BID ESTIMATE RUN 06/11/2010
PROJECT: ES3 0702-297 ESTIMATE NO: 0003 13:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1130 304-09020 PERMEABLE AGGREGATE BASE COURSE 3/4" SCREENED RCK 293.020 0.000
TON 57.620 1,757.41
30.50000 57.620 1,757.41
1135 504-06100 *GROUND NAILED WALL 2,834.000 0.000
SF 1,827.510 86,441.22
47.30000 1,827.510 86,441.22
1140 900-00006 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIVE 95,881.400 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1145 900-00006 ADDED ITEM (DOLLAR)/ AMERICAN CIVIL CONSTRUCTOR'S 13,600.000 0.000
ENGINEERING FEES
DOL 13,600.000 13,600.00
1.00000 13,600.000 13,600.00
1150 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 180.000 0.000
LF 0.000 0.00
27.06000 0.000 0.00
1155 304-02000 AGGREGATE BASE COURSE (CLASS 2) 2,297.410 0.000
TON 0.000 0.00
24.30000 0.000 0.00
1160 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 150.000 0.000
53% 0.000 0.00
4.75000 0.000 0.00

CAT NO0400

1105 620-00002

1110 620-00012

1115 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 2)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

CAT 0200 CURRENT AMT$  7,108,286.07

1.000
EACH
10,100.00000

1.000
EACH
10,100.00000

1.000
EACH
1,000.00000

CAT 0400 CURRENT AMT$

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $ 7,129,486.07

814,296.95 $ 1,396,860.12

0.00
10,100.00

0.00
10,100.00

0.00
1,000.00

21,200.00 $

0.00 $ 21,200.00

814,296.95 $ 1,418,060.12



